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Phase II Building Demolition 
Turn Key Approach 

Description Amount Unit $Rate $Cost 
Demo of Building 8wks 

Labor 
Techs 6 techs@55hours/wk 1200 hrs. 23.4 28080 

OT 450 hrs. 35.25 15862.5 
Operator 3 600 hrs. 38 22800 

OT 225 hrs. 57 12825 
Riggers 2 400 hrs. 38 15200 

OT 150 hrs. 57 8550 
Equipment 103317.5 

Crane 2 mo. 15000 30000 
Manlift 2 mo. 5000 10000 
Loader 2 mo. 4002 8004 
Grappler 2 mo. 5430 10860 

58864 

Total Cost 162181.5 

Removal o f ACM 42 lifts @ 2hr/lift = 84 hrs 
Labor 

Techs 4 336 hrs. 23.4 7862.4 
Operator 1 84 hrs 33.49 2813.16 
Operator 1 84 hrs. 38 3192 
Riggers 2 168 hrs. 38 6384 

20251.56 
Equipment 

Crane 1 wk. 3750 3750 
Manlift 1 wk. 351 351 
Loader 1 wk 1000 1000 5101 

Total Cost 25352.56 
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1 
Breakdown of Presses 8wks 

Labor 
Operator 2 640 hrs. 38 24320 

OT 240 hrs. 57 13680 
Riggers 2 640 hrs. 38 24320 

OT 240 hrs. 57 13680 
Erectors 2 640 hrs. 38 24320 

OT 240 hrs. 57 13680 
114000 

Equipment 
Crane 2 mo 15000 30000 
Manlift 2 mo 5000 10000 
Fork lift 2 mo 10000 20000 

60000 

Total Cost 174000 
Press Haul ng 1500 tn. 23.33 34995 34995 

Salvage Metal 
Steel 225 tn. 50 11250 
Presses 1500 tn. 50 75000 

' 

Total Cost 396529.1 
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Phase II Building Demolition 
Turn Key Approach 

Description Amount Unit $Rate $Cost 
Demo of Building lOwks 

Labor 
Techs 6 techs@55hours/wk 2400 hrs. 23.4 56160 

OT 900 hrs. 35.25 31725 
Operator 3 1200 hrs. 38 45600 

OT 4S0 hrs. 57 25650 
Riggers 2 800 hrs. 38 30400 

OT 300 hrs. 57 17100 
Equipment 206635 

Crane 2.5 mo. 15000 37500 
Manlift 2.5 mo. 5000 12500 
Loader 2.5 mo. 4002 10005 
Grappler 2.5 mo. 5430 13575 

73580 

Total Cos! 280216 

Removal of ACM 42 lifts @ 2hr/lift = 84 hrs 
Labor 

Techs 4 336 hrs. 23.4 7862.4 
Operator 1 84 hrs 33.49 2813.16 
Operator 1 84 hrs. 38 3192 
Riggers 2 168 hrs. 38 6384 

20251.56 
Equipment 

Crane 1 wk. 3750 3750 
Manlift 1 wk. 351 351 
Loader 1 wk 1000 1000 5101 

Total Cost 25362.56 
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Breakdown of Presses 16wks 
Labor 

Operator 2 1280 hrs. 38 48640 
OT 480 hrs. 57 27360 

Riggers 2 1280 hrs. 38 48640 
OT 480 hrs. 57 27360 

Erectors 2 1280 hrs. 38 48640 
OT 480 hrs. 57 27360 

228000 
Equipment 

Crane 4 mo 15000 60000 
Manlift 4 mo 5000 20000 
Fork lift 4 mo 10000 40000 

120000 

Total Cost 348000 
Press Haul ng 1500 tn. 23.33 34995 34995 

Salvage Metal 
Steel 225 tn. 50 11250 
Presses 1500 tn. 50 75000 

Total Cost 688662.6 
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Costs Options 

Earth Tech Self Perform 
Demo Building, Breakdown of Presses, Salvage Scrap Metal(no hauling fee) 854530.9 

Earth Tech and Teaming Partner Costs 
Demo Building, Breakdown of Presses, Salvage Scrap Metal(no hauling fee) 738351.3 
Demo Building, Breakdown of Presses, No Salvage Scrap Metal 869740.3 

1 
Turn Key Approach 
Demo Building, Breakdown Presses, No Salvage Scrap Metal, haul ngfee 688662.6 
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Transprotation and Disposal of Construction Debris 
Non-Contaminated 

PCB 

Disposal of Existing Building debris 4,000-5,000 cyd. 10 50,000 
Asbestos disposal 600-650 cyd. 18 11,700 
Transportion of Building Debris 5,000 cyd 27.67 138,333 
Transportaion of Asbestos Debris 650 cyd. 27.67 17,985.5 
Total Cost $218,018.5 

Transprotation and Disposal of Construction Debris 
PCB Contaminated 

Disposal of Existing Building debris 4,000-5,000 cyd. 60 300,000 
Asbestos disposal 600-650 cyd. 18 11,700 
Transportion of Building Debris 5,000 cyd 28 140,000 
Transportaion of Asbestos Debris 650 cyd. 830 17,985.5 
Total Cost $469,685.5 



SX 4* 7m 
8oy i He  zsrlry liA&ts d 
D'^lp- !?>'&? 




